Atlantic Richfield Company

Jack Oman 4 Centerpointe Drive
Project Manager LaPaima, CA. 90623"1066
(714) 228"6774 office
(714)670"5195 fax
jack.oman@bp.com
October 7, 2013

CERTIFIED — RETURN RECEIPT REQUESTED

Ms. Jere Johnson

Remedial Project Manager

U.S. Environmental Protection Agency Region 9
75 Hawthorne Streetf, SFD"9"1

San Francisco, CA 94105

Subject: September 2013 Monthly Report, Yerington M ine Site, Lyon County, Nevada:
Administrative Order for Remedial Investigation and Feasibility Study (RI/FS),
CERCLA Docket No. 96200760005; Administrative Order on Consent, CERCLA
Docket No. 096200960010

Dear Ms. Johnson:

Pursuant to the above referenced orders issued by t he U.S. Environmental Protection Agency " Region 9
(EPA), Atlantic Richfield Company (ARC) has prepare d this September 2013 monthly report for RI/FS and
Operations and Maintenance (O&M) activities at the Yerington Mine Site (Site).

September 2013 Activities

Site Security and O&M Activities

¢ Continued Site O&M, security and bird deterrent ac tivities. Cameras at various locations (e.g.,
Main and Arimetco gates, entrances to buildings) in dicated no activity of concern.

¢ With the exception of the Pumpback Well System (PW S) Evaporation Pond, all wind dancers
were in operation, including the unit located at th e Slot Pond. Propane cannons were operated at
the Arimetco Fluid Management System (FMS) ponds wi th the exception of the FMS Evaporation
Pond, which was shut down on September 17 due toth e construction of two new evaporation
ponds adjacent to the FMS Evaporation Pond. Bird G ard towers ‘A’, ‘B’ and ‘C’ around the PWS
and LEP continued to operate. ARC resumed bird mit igation activities at the VLT Pond.

¢ Water levels in the Pumpback Well System (PWS) Eva poration Pond at the end of September
were as follows: North Cell = 0.0 feet; Middie Cell = 0.0 feet; South Cell = 0.0 feet.

¢ Arimetco FMS pond levels: Phase 1 Pond = 3.68 feet ; FMS Evaporation Pond = 8.88 feet; VLT
Pond = 11.57 feet; Slot 2 Pond = 12.08 feet. See attached monitoring data.

¢ Approximately 29,325 gallons of solution were pump  ed from the leak detectors including 11,900
galions from SD2 near the Slot Pond and approximate ly 14,870 gallons from VLTD1 at the VLT
Pond. A total of approximately 1,259,229 gallons o f solution have been pumped from the leak
detectors since January 1. See attached monitoring data.

¢ A valve on the solution pipeline located at the S| ot Pond was replaced.
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September 2013 Activities 6 Continued

Site Security and O&M Activities " Continued
¢ Broadbent Engineering, Fawcett Electric and Desert Engineering initiated construction activities
for two new evaporation ponds located adjacent to the FMS Evaporation Pond on September 16.
¢ Transmitted the 2012 Annual FMS O&M Report on Sept  ember 25.

Site Characterization Activities

¢ The on"Site meteorological station located at AM"6 was calibrated on September 5. Monthly
groundwater elevation measurements were obtained Se ptember 24"26.

¢ A pit lake water elevation of 4,230.03 feet amsl w as recorded on September 24, 2013 from the
pressure transducer, a decrease of approximately 0. 1 feet since August 24, 2013. The pit lake
elevation has risen approximately 1.70 feet since S eptember 24, 2012.

¢ One residence (DW"199) qualified for the Bottled W  ater Program but has yet to respond. A new
residence (DW"141) did not qualify for the Bottled Water Program.

¢ Signed access agreements for domestic well samplin g were received from the owner of new well
DW"201 and from the new owner of well DW"141.

¢ Transmitted the 2Q 2013 Groundwater Monitoring Rep  ort (GMR) on September 9.

¢ Performed the 3Q 2013 domestic well monitoring eve  nt on September 9"12. TetraTech collected
split samples from 15 domestic wells.

¢ Initiated the compilation of 3Q 2013 groundwater m  onitoring and domestic well monitoring data.

« Drilling activities for the Additional Monitor Wel | Installation Work Plan started on September 18
with health and safety orientation for both crews. Monitor wells were constructed at HLP"01,
HLP"02, and HLP"07 in bedrock. No saturated alluvi um was encountered at these
locations. Zonal samples were collected at HLP"08.

¢ Continued modifications to the Revised Groundwater (OU"1) RI Work Plan, and associated
appendices and attachments, based on EPA comments.

¢ Continued groundwater flow modeling activities.

¢ Continued to compile and evaluate analytical data from standing water samples that were
collected from various locations on the Site after the July 4 precipitation event.

¢ Collected zonal water samples from former Anaconda  well WW"10 on September 12 for chemical
analyses using previously deployed HydraSleeve™ pas sive samplers.

¢ Met with EPA’s contractor (CH2M Hill) to discuss t he status of the OU"3 sub"surface utility and
dry well investigation. Field work continued durin g the periods of September 10"13 and 19"20 for
the investigation, which included pipeline excavato ns and soil sampling.

¢ Continued work on the DSR for the OU"3 sub"surface  utility and dry well investigations.

¢« Completed responses to EPA comments on the draft O U"3 Field Sampling and Analysis Plan
(FSAP), and transmitted the responses and revised F SAP on September 23. Staked out final
boring locations in the field with CH2M Hill on Sep tember 26.

¢ Prepared a bid package for prospective drilling co ntractors, and a site tour was conducted on
September 24 for interested drilling contractors to  provide context for their bids with respect to
drilling conditions in the Process Areas, as requir ed under the revised FSAP. Initiated the review
of contractor bids on September 30.

¢ Attended a public meeting hosted by EPA to describ e the status of Site Rl activities.

¢ Routine database management activities and support  of Site investigations and reports.

Planned October/November 2013 Activities

Site Security and O&M Activities
¢ Continue routine Site O&M, security and bird deter rent activities.
¢ As needed, assist EPA and NDEP with FMS capacityi nformation.

ED_001725A_00001544-00002



Ms. Jere Johnson
Yerington Monthly Report
October 7, 2013

Page 3 0of4

Planned October/November 2013 Activities

Site Characterization Activities

¢ Continue groundwater elevation and pit lake level measurements, and meteorological monitoring.

¢ Continue the Bottled Water Program.

¢ Transmit the 3Q 2013 Domestic Well Monitoring Repo rt (DWMR). Continue to compile data for
inclusion in the 3Q 2013 GMR.

¢ Perform the 4Q 2013 groundwater monitoring eventa nd 4Q 2013 domestic well monitoring event
in October and November, respectively.

¢ Transmit the Preliminary Bedrock Well Investigatio n Data Summary Report (DSR).

¢ Transmit the revised Site"Wide Groundwater (OU"1) Rl Work Plan and responses to comments.

¢ Transmit the revised Additional Monitor Well Work  Plan and responses to comments.

¢ Transmit the Draft YPT Well DW"5 Aquifer Test Work  Plan.

¢ Continue field work associated with the Additional Monitor Well Work Plan and mobilize a third
sonic core rig to the Site.

¢ Continue aquifer solids testing activities in supp  ort of future fate and transport analysis, includin g
the development of a Draft Chemical Extraction Test Work Plan.

¢ Transmit a draft work plan for supplemental charac  terization activities for the Evaporation Ponds
and the northern portion of the Calcine Ditch.

¢ Continue to compile the data and transmit the DSR for the Phase Il geophysical and soil
investigations associated with sub"surface utilities in the Process Areas.

¢ Discuss any outstanding issues regarding the revis  ed FSAP and implement the field activities in
accordance with the revised Process Areas (OU"3) Rl Work Plan.

¢ Review data quality objectives for the Wabuska Dra in (OU"7) Rl Work Plan when received.

Please contact me at (714) 228"6774 or via e'mail a t jack.oman@bp.com if you have any questions or
comments about the September 2013 monthly report.

Sincerely,

Jack Oman
Project Manager

Attachment

cc: Dave Seter, EPA — via electronic mail
Harry Ball, EPA — via electronic mail
Andrew Helmlinger, EPA — via electronic mail
Tom Dunkelman, EPA — via electronic mail
Greg Lovato, NDEP - via electronic mail
Jeryl Gardner, NDEP — via electronic mail
Tom Olsen, BLM — via electronic mail
Dan Newell, City of Yerington — via electronic mail
Phyllis Hunewill — via electronic mail
Virgil Arellano, Lyon County Commissioner — via ele ctronic mail
Rob Loveberg, Lyon County Planning Department — via electronic mail
Tom Grady, Nevada State Assembly — via electronic mail
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Deborah Dunn, YPT — via electronic mail

Chairwoman Howard, YPT — via electronic mail

Dietrick McGinnis, McGinnis and Associates — via el ectronic mail
Tom Bowden, Ridolfi, Inc. — via electronic mail

Chairwoman McFalls, WRPT — via electronic mail

Tad Williams, WRPT — via electronic mail

Ron Halsey, Atlantic Richfield Company — via electr onic mail
James Lucari, Atlantic Richfield Company — via elec tronic mail
Marc Ferries, Atlantic Richfield Company — via elec tronic mail
Brian Johnson, Atlantic Richfield Company — via ele ctronic mail
John Batchelder, EnviroSolve — via electronic mail

Jim Chatham, Atlantic Richfield Company — via elect ronic maii
Rich Curley, Curley and Associates, LLC — via electronic mail

Bill Duffy, Davis Graham & Stubbs — via electronic mail

Tom Patton, Singatse Peak Services, LLP — via electronic mail
Steve Dischler, Singatse Peak Services, LLP — via e lectronic mail
George Eliopulos, Singatse Peak Services, LLP — via electronic mail
Taurus Massey, Singatse Peak Services, LLP — via electronic mail
David Peri, Peri and Sons — via electronic mail

Ken Greene, CH2M Hill — via electronic mail

Victor Early, Tetra Tech — via electronic mail

Colin Lee, Tetra Tech — via electronic mail

Peggy Pauly, YCAG — via electronic mail

Lyon County Library System Central
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